Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	06-03-2026
Team ID	Srashti Patel
Project Name	Heart Disease Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a developer, I can collect the heart disease dataset from public sources for analysis.	2	High	Team
Sprint-1	Data Preparation	USN-2	As a developer, I can import the dataset into Tableau Prep Builder for cleaning.	2	High	Team
Sprint-2	Data Cleaning	USN-3	As a developer, I can remove null values and incorrect records from the dataset.	2	High	Team
Sprint-2	Data Transformation	USN-4	As a developer, I can transform columns such as age, cholesterol, and blood pressure for analysis.	2	High	Team
Sprint-3	Data Visualization	USN-5	As a user, I can view a dashboard showing heart disease risk distribution by age and gender.	3	High	Team
Sprint-3	Dashboard Creation	USN-6	As a user, I can analyze heart disease cases using interactive charts in Tableau.	3	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Risk Analysis	USN-7	As a user, I can view the relationship between cholesterol levels and heart disease risk.	2	Medium	Team
Sprint-4	Trend Analysis	USN-8	As a user, I can identify trends of heart disease cases across different age groups.	2	Medium	Team
Sprint-5	Interactive Filters	USN-9	As a user, I can filter dashboard data by age, gender, and chest pain type.	2	High	Team
Sprint-5	Dashboard Optimization	USN-10	As a developer, I can improve visualization clarity using colors and labels.	2	Medium	Team
Sprint-6	Testing	USN-11	As a developer, I can test dashboard accuracy and verify dataset calculations.	2	High	Team
Sprint-6	Deployment	USN-12	As a developer, I can publish the final dashboard on Tableau Public or Tableau Server.	2	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	4	2 Days	25 Feb 2026	26 Feb 2026	4	26 Feb 2026
Sprint-2	4	2 Days	27 Feb 2026	28 Feb 2026	4	28 Feb 2026
Sprint-3	6	2 Days	01 Mar 2026	02 Mar 2026	6	02 Mar 2026
Sprint-4	4	2 Days	03 Mar 2026	04 Mar 2026	4	04 Mar 2026
Sprint-5	4	2 Days	05 Mar 2026	06 Mar 2026	4	06 Mar 2026
Sprint-6	4	2 Days	07 Mar 2026	08 Mar 2026	4	08 Mar 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

AV = Sprint Duration/Velocity = 20/10 = 2

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts